

PROJECT SCHEDULING
(PHASE 1) – APRIL 2008 – SEPTEMBER 2008

ACTIVITIES	APR 2008	MAY 2008	JUNE 2008	JUL 2008	AUG 2008	SEPT 2008	<u>Remark</u>
RESEARCH PREPARATIONS							
Submission of Proposal	x						
Discussion	x	x	x	x			
General Study	x	x	x	x			
Questionnaire Construction			x	x			
Pilot Study				x			
Data Collection						x	

**PROJECT SCHEDULING
(PHASE 2) OCTOBER 2008 – MARCH 2009**

ACTIVITIES	OCT 2008	NOV 2008	DEC 2008	JAN 2009	FEB 2009	MARCH 2009	Remark
DATA PREPARATIONS							
• Cleaning and organizing the data	x						
• Checking the data for accuracy	x						
• Developing a database structure	x						
• Entering the data into the computer	x						
• Data transformations	x	x					
DESCRIBING THE DATA – DESCRIPTIVE STATISTICS							
• Reading and review	x	x					
• Investigate the basic features of the data in a study	x	x					
DESCRIBING THE DATA – INFERENCE STATISTICS							
• Reading and review	x	x					
• Investigate questions, models and hypotheses	x	x					
WRITE-UP – 1st DRAFT REPORT							
• Writing 1 st draft report	x	x	x	x			
• Revising 1 st draft report				x			
INTERIM REPORT							
• Interim report preparation				x			
• Interim report presentation					x		
• Revising interim report presentation / feedbacks					x	x	

PROJECT SCHEDULING
(PHASE 3) APRIL 2009 – SEPTEMBER 2009

ACTIVITIES	APR 2009	MAY 2009	JUNE 2009	JUL 2009	AUG 2009	SEPT 2009	<u>Remark</u>
WRITE-UP – 2nd DRAFT REPORT							
• Writing 2 nd draft report	x	x					
• Revising 2 nd draft report			x				
VIVA-VOCE							
• Viva-voce preparation				x			
• Viva-voce presentation					x		
• Revising feedbacks					x		
CORRECTION & BINDING					x		
SUBMISSION OF FINAL REPORT						x	